

EUROPEAN COMMISSION

HORIZON 2020 PROGRAMME
TOPIC H2020-LCE-07-2016-2017

Developing the next generation technologies of renewable electricity and
heating/cooling

GA No. 727523

**Next – generation interdigitated back-contacted silicon
heterojunction solar cells and modules by design and
process innovations**



NextBase - Deliverable report

D1.3 – Update of the Project Management Plan

Deliverable No.	NextBase D1.3	
Related WP	1	
Deliverable Title	Update of the Project Management Plan	
Deliverable Due Date	2018-03-31	
Deliverable Type	REPORT	
Dissemination level	Confidential – member only (CO)	
Author(s)	Anna Molinari, Frank Versluis (UNR)	2018-03-22

Disclaimer/ Acknowledgment



Copyright ©, all rights reserved. This document or any part thereof may not be made public or disclosed, copied or otherwise reproduced or used in any form or by any means, without prior permission in writing from the NextBase Consortium. Neither the NextBase Consortium nor any of its members, their officers, employees or agents shall be liable or responsible, in negligence or otherwise, for any loss, damage or expense whatever sustained by any person as a result of the use, in any manner or form, of any knowledge, information or data contained in this document, or due to any inaccuracy, omission or error therein contained.

All Intellectual Property Rights, know-how and information provided by and/or arising from this document, such as designs, documentation, as well as preparatory material in that regard, is and shall remain the exclusive property of the NextBase Consortium and any of its members or its licensors. Nothing contained in this document shall give, or shall be construed as giving, any right, title, ownership, interest, license or any other right in or to any IP, know-how and information.

This project has received funding from the European Union’s Horizon 2020 research and innovation programme under grant agreement No 727523. The information and views set out in this publication does not necessarily reflect the official opinion of the European Commission. Neither the European Union institutions and bodies nor any person acting on their behalf, may be held responsible for the use which may be made of the information contained therein.

Publishable summary and Introduction

D1.3 – “Update of the Project Management Plan”, is a confidential deliverable related to the project management (WP1) of the NextBase project.

The initial project management plan (deliverable D1.1-“Project management Plan, including first draft of quality assurance and risk management plan”) has been submitted at the beginning of the project. The current deliverable mainly leaves the same management procedures in place (as no significant modifications were necessary), however minor updates and refinements have been performed during the past project period. This document reports on the management procedures agreed for the NextBase project after M18.

The update on the Quality Assurance and Risk management Plan are reported in a separate deliverable (D1.2)

